
Apr 2020:
Categorical Exclusion Approved
Nov 2020:
Pathways Program Launch and
Major Bridge P3 Initiative Approved
Feb 2021:
Announcement of Canoe Creek Project
as Candidate for Bridge Tolling
Nov 2021:
Virtual Public Meeting
(Including in-person Open
House Meeting on Nov 8)
2023-2025:
Estimated Start
of Construction
2016
2019
2020
2021
2022
2023
Project Launch
Sep 2019:
Plans Display &
Public Officials
Meeting Completed
2020-2023:
Final Design
Jul 2021:
Diversion Route
Stakeholder
Workshop
Mid 2022:
Estimated Decision
on EA