2019
Aug 2019:
Project Launch
2020
Nov 2020:
Pathways Program Launch and Major Bridge P3 Initiative Approved
2019-2021:
Preliminary Design
2021
Feb 2021:
Announcement of I-80 North Fork Project as Candidate for Bridge Tolling
Mar 2021:
Online Virtual Meeting
Aug 2021:
Diversion Route Stakeholder Workshop
Nov-Dec 2021:
Virtual Public Meeting (Including in-person Open House Meeting on Dec. 15)
2022
Mid 2022:
Estimated Decision on Environmental Assessment
2023
2024-2025:
Estimated Start of Construction
2024