
Nov 2020:
Pathways Program Launch and Major Bridge P3 Initiative Approved
Feb 2021:
Announcement of I-80 North Fork Project as Candidate for Bridge Tolling
Nov-Dec 2021:
Virtual Public Meeting (Including in-person Open House Meeting on Dec. 15)
2024-2025:
Estimated Start of Construction
2019
2020
2021
2022
2023
2024
Aug 2019:
Project Launch
2019-2021:
Preliminary Design
Aug 2021:
Diversion Route Stakeholder Workshop
Mar 2021:
Online Virtual Meeting
Mid 2022:
Estimated Decision on Environmental Assessment