
Construction Timeline
2023 2024 2025 2026 2027 2028 2029 2030

I-476, IMP
Resurfacing Major Maintenance Contract

I-476, ATC
Variable Speed Limits

I-476, HSR
Flex Lanes from SR 3 to I-95


