2020

Nov 2020:
Pathways Program Launch

2021 Feb 2021:
" Announcement of Lehigh
River Bridge Project as
Candidate for Bridge Tolling
Aug 2021:

Diversion Route
Stakeholder "

Workshop
‘ Nov/Dec 2021:
' Virtual Public Meeting
2022

Mid 2022:

Estimated
Decision on
Environmental

Assessment

2023: 2023-2025:

Estimated Start 40— 2023 —— Tolling Estimated
of Construction to Begin



