2020

Nov 2020:

Pathways Program Launch

Feb 2021:

Announcement of Lehigh River Bridge
Project as Candidate for Bridge Tolling

2021

Nov/Dec 2021:
Virtual Public Meeting

‘ 2022
AR

T T
Aug 2021:
Diversion Route

Stakeholder
Workshop

2023-2025:

Tolling Estimated

to Begin

|
2023

?
Mid 2022: 2023:
Estirniated Estimated Start
Decision on of Construction

Environmental
Assessment



